

\$371M

Contract Value Revised

\$209M

Earned Revenue

\$191M

Billed to Date

(\$18M)

Over Under Billing


6.4%

GP Pct


WIP schedule

Project ID	Project Name	% Comp	Earned Rev	Billed	Over/(Under)	GP %
P-107	Meridian Office Tower Fit-Out	34.9%	\$4,545,418	\$3,893,100	(\$652,318)	12.0%
P-104	St. Bridget Hospital Renovation Ph2	62.3%	\$19,792,639	\$19,221,300	(\$571,339)	9.0%
P-101	Riverbend Water Treatment Expansion	72.3%	\$35,055,039	\$26,300,200	(\$8,754,839)	8.0%
P-108	Signal Hill Substation Upgrade	20.1%	\$5,476,682	\$4,725,200	(\$751,482)	8.0%
P-102	Aurora Logistics Distribution Centre	98.1%	\$24,131,230	\$21,173,500	(\$2,957,730)	7.0%
P-103	Kestrel Ridge Wind Farm BOP	41.5%	\$35,703,612	\$30,258,300	(\$5,445,312)	6.0%
P-105	Coyote Flats Gas Processing Module	55.6%	\$65,840,299	\$66,950,500	\$1,110,201	5.0%
P-106	Larkspur Transit Garage	88.5%	\$18,711,012	\$18,883,600	\$172,588	2.0%
Total		56.5%	\$209,255,931	\$191,405,700	(\$17,850,231)	6.4%

Billing position — negative = underbilled



Estimated GP% vs 5% threshold



Northgate Constructors — Project Deep Dive

Project Name

Larkspur Transit Garage

88.5%

Pct Complete

\$2M

Cost to Complete

\$1M


Approved COs

\$0


Pending CO Exposure

Cumulative cost vs billings — the gap is billing lag

Cumulative Cost Cumulative Billed



Cost mix by category



Change order register

CO #	Date	Description	Status	Amount
CO-01	28-Apr-2026	Schedule acceleration	Approved	\$441,000
CO-02	28-Jan-2026	Added electrical scope	Approved	\$290,000
CO-03	28-Jan-2026	Schedule acceleration	Approved	\$473,000
CO-04	28-Dec-2025	Design revision	Approved	\$142,000
Total				\$1,346,000